
Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
PHA Name: Grant Type and Number Federal FY of Grant:
Housing and Community Development Capital Fund Program Grant No: HI08P00170898 1998
Corporation of Hawaii Replacement Housing Factor Grant No:

Original Annual Statement Reserve for Disasters/Emergencies Revised Annual Statement (revision no:  1     )
x Performance and Evaluation Report for Period Ending: 12/31/02 Final Performance and Evaluation Report

Line
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds $0.00 $0.00 $0.00 $0.00
2 1406 Operations $0.00 $0.00 $0.00 $0.00
3 1408 Management Improvements Soft Costs/Hard Costs $368,950.96 $268,950.96 $119,119.37 $119,119.37
4 1410 Administration $1,220,846.57 $1,020,846.57 $855,503.56 $855,503.56
5 1411 Audit $2,600.00 $2,600.00 $2,600.00 $2,600.00
6 1415 Liquidated Damages $0.00 $0.00 $0.00 $0.00
7 1430 Fees and Costs $1,596,917.26 $1,838,960.85 $1,722,841.74 $1,722,841.74
8 1440 Site Acquisition $0.00 $0.00 $0.00 $0.00
9 1450 Site Improvement $3,115,509.68 $3,112,367.00 $3,112,367.00 $3,112,367.00

10 1460 Dwelling Structures $6,790,044.43 $7,172,088.44 $7,171,562.39 $7,171,562.39
11 1465 Dwelling Equipment - Nonexpendable $179,026.73 $272,595.01 $222,595.01 $222,595.01
12 1470 Nondwelling Structures $67,373.03 $83,977.13 $64,027.13 $64,027.13
13 1475 Nondwelling Equipment $281,682.25 $21,224.63 $21,224.63 $21,224.63
14 1485 Demolition $0.00 $0.00 $0.00 $0.00
15 1490 Replacement Reserve $0.00 $0.00 $0.00 $0.00
16 1492 Moving to Work Demonstration $0.00 $0.00 $0.00 $0.00
17 1495 Relocation Costs $121,322.33 $30,233.14 $30,233.14 $30,233.14
18 1498 Mod. For Development $408,307.76 $328,737.27 $189,085.83 $189,085.83
19 1502 Contingency $0.00 $0.00 $0.00 $0.00
20 Amount of Annual Grant: (sum of lines 1-19) $14,152,581.00 $14,152,581.00 $13,511,159.80 $13,511,159.80
21 Amount of line 20 Related to LBP Activities $881,510.00 $881,510.00 $0.00 $0.00
22 Amount of line 20 Related to Section 504 Compliance $421,110.00 $421,110.00 $0.00 $0.00
23 Amount of Line 20 Related to Security -Soft Costs $0.00 $0.00 $0.00 $0.00
24 Amount of Line 20 Related to Security- Hard Costs $0.00 $0.00 $0.00 $0.00
25 Amount of Line 20 Related to Energy Conservation $180,000.00 $180,000.00 $0.00 $0.00
26 Collaterlization Expenses or Debt Service $0.00 $0.00 $0.00 $0.00

Signature of Executive Director Date (mm/dd/yyyy) Signature of Public Housing Director          Date (mm/dd/yyyy)

03-27-2003

Total Estimated Cost Total Actual Cost
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Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part II: Supporting Pages
PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

HA-Wide
Mgmt.

Improvements

Implementation drug/crime 
prevention and awareness program 
for staff ("One-Strike-You're Out" 
policy)
Upgrade HA computer program to 
new PHMAP requirements
Employee Training Program
Economic Development
Preventive Maintenance Program
PNA 5 Year Plan 

HA-Wide Mgmt. Impr. Total 1408 $368,950.96 $268,950.96 $119,119.37 $119,119.37
Non-Technical Salaries (1410.01)

Technical Salaries (1410.02)
Employee Fringe Benefits 
(1410.09)
Travel (1410.10)

HA-Wide Admin. Total 1410 $1,220,846.57 $1,020,846.57 $855,503.56 $855,503.56

Audit

HA-Wide Audit Total 1411 $2,600.00 $2,600.00 $2,600.00 $2,600.00

A & E Services (1430.01)
Inspection Costs (1430.07)
Sundry (1430.19)
Travel Costs (1430.71)

HA-Wide Fees & Costs Total 1430 $1,596,917.26 $1,838,960.85 $1,722,841.74 $1,722,841.74

HA-Wide Site Total 1450 $3,115,509.68 $3,112,367.00 $3,112,367.00 $3,112,367.00
HA-Wide

Site

HA-Wide
Admin.

HA-Wide
Audit

HA-Wide
Fees and

Costs

Total Estimated Cost Total Actual Cost
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Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part II: Supporting Pages
PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

Total Estimated Cost Total Actual Cost

HA-Wide Dwelling Structure 1460 $6,790,044.43 $7,172,088.44 $7,171,562.39 $7,171,562.39

HA-Wide Dwelling Equipment Total 1465 $179,026.73 $272,595.01 $222,595.01 $222,595.01
Equipment

HA-Wide Nondwelling Structure Total 1470 $67,373.03 $83,977.13 $64,027.13 $64,027.13
Structures

HA-Wide Non-Dwelling 
Equipment Total

1475 $281,682.25 $21,224.63 $21,224.63 $21,224.63

HA-Wide Relocation Total 1495.1 $121,322.33 $30,233.14 $30,233.14 $30,233.14

HA-Wide Mod For Development 
Total

1498 $408,307.76 $328,737.27 $189,085.83 $189,085.83

HA 1-03 Dwelling Structures: 1460 Building $219,767.71 $219,767.71 $219,241.66 $219,241.66

Mayor Wright Dwelling Equipment - Non Expendable 1465 $115,949.00 $115,949.00 $65,949.00 $65,949.00
Homes Ph 1

Mayor Wright Homes Total $335,716.71 $335,716.71 $285,190.66 $285,190.66

HA 1-04 Site Work 1450 Site $90,400.63 $78,152.63 $78,152.63 $78,152.63 Lanakila Homes

Lanakila Dwelling Work 1460 Building $42,451.37 $36,699.37 $36,699.37 $36,699.37 Phase I is 100%
Homes Ph 1 Lanakila Homes Total $132,852.00 $114,852.00 $114,852.00 $114,852.00 Complete

HA-Wide
Non-Dwelling 

Equipment

HA-Wide Mod 
For 

Development

HA-Wide
Relocation

HA-Wide
Dwelling 

HA-Wide
Dwelling

HA-Wide
Non dwelling
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Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part II: Supporting Pages
PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

Total Estimated Cost Total Actual Cost

Site Work: 1450 Site $1,744,499.15 $1,695,188.78 $1,695,188.78 $1,695,188.78
Roads/Parking areas, Concrete 
walkways, Exterior Stairs/Steps, 
Fencing/Retaining walls, Ground 
work, Onsite infrastructure, 
Electrical distribution, Site lighting, 
Landscaping, Miscellaneous site 
work 
Dwelling: 1460 5 Bldgs  

45 Units
$2,326,814.75 $2,678,911.21 $2,678,911.21 $2,678,911.21

Roofing, Exterior structural work, 
Walkways/Lanais, Exterior stairs, 
Electrical systems, Mechanical 
system, Doors, Windows, Building 
Miscellaneous, Kitchen work, 
Flooring, Bathroom work

Dwelling Equipment: 1465 45 Units $0.00 $37,747.57 $37,747.57 $37,747.57

Kalihi Valley Homes Phase 1 
Total

$4,071,313.90 $4,411,847.56 $4,411,847.56 $4,411,847.56 Kalihi Valley Homes 
Phase 1 is 100% 
complete.

Site: 1460 Buildings $340,509.93 $271,826.50 $271,826.50 $271,826.50
Reroof Leaking Roofs

Palolo Valley Homes Total $340,509.93 $271,826.50 $271,826.50 $271,826.50

HA 1-25 Site: 1450 Site $90,134.86 $130,343.61 $130,343.61 $130,343.61
Waimanalo Miscellaneous site work

Homes Dwelling: 1460 Building $233,783.31 $324,142.14 $324,142.14 $324,142.14
Miscellaneous dwelling work

HA 1-05
Kalihi Valley

Homes
Phase 1

HA 1-08
Palolo Valley 

Waimanalo Homes is 
100% complete.
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PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

Total Estimated Cost Total Actual Cost

Waimanalo Homes Total $323,918.17 $454,485.75 $454,485.75 $454,485.75

Site: 1450 Site $14,612.66 $2,438.00 $2,438.00 $2,438.00
Miscellaenous site work
Dwelling: 1460 Building $3,124.26 $1,537.00 $1,537.00 $1,537.00
Miscellaneous dwelling work

Koolau Village Total $17,736.92 $3,975.00 $3,975.00 $3,975.00

HA 1-38 Site:
Waipahu I Miscellaneous site work 1450 Site $17,781.00 $49,645.26 $49,645.26 $49,645.26

Dwelling:
Hazardous material abatement, 
Upgrade electrical system, Interior 
flooring/Ceiling/Wall finishes, 
Bedroom conversion, Paint exterior

1460 19 Units $375,214.46 $388,310.44 $388,310.43 $388,310.43

Dwelling Equipment 1465 1 Unit $3,016.45 $3,016.45 $3,016.45 $3,016.45

Waipahu I Total $396,011.91 $440,972.15 $440,972.14 $440,972.14

Waipahu I is 100% 
complete.

Koolau Village is 100% 
complete.

HA 1-30
Koolau
Village
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Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

Total Estimated Cost Total Actual Cost

HA 1-39 Site: 1450 Site $0.00 $17,776.16 $17,776.16 $17,776.16 Waipahu II is 100%

Waipahu II Miscellaneous site work complete.

Dwelling: 1460 20 $0.00 $11,318.35 $11,318.35 $11,318.35
Miscellaneous dwelling work
Dwelling Equipment 1465 1 Unit $0.00 $1,441.65 $1,441.65 $1,441.65

Waipahu II Total $0.00 $30,536.16 $30,536.16 $30,536.16

HA 1-44 Dwelling: Piilani Homes is 100%

Piilani Homes Ro-roofing complete.

Piilani Homes Total 1460 4 Bldgs. $91,854.34 $114,807.15 $114,807.15 $114,807.15

Site: 1450 Site $67,138.00 $67,047.50 $67,047.50 $67,047.50
Walkway accessibility, Erosion 
control
Dwelling: 1460 25 Bldgs. $798,085.87 $786,524.24 $786,524.24 $786,524.24
Hazardous material abatement, 
Unit accessibility, Upgrade 
electrical system, Kitchen work, 
Bathroom work, Interior finishes, 
Roofing, Exterior painting
Dwelling Equipment: 1465 50 Units $2,262.49 $41,067.54 $41,067.54 $41,067.54

Hale Olaloa Total $867,486.36 $894,639.28 $894,639.28 $894,639.28

Hale Olaloa is 95% 
complete. (construction

is complete)

HA 1-52
Hale Olaloa

Attachment L
Capital Fund Programs Table



Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part II: Supporting Pages
PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
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Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

Total Estimated Cost Total Actual Cost

Site: 1450 Site $930,530.38 $908,074.91 $908,074.91 $908,074.91 Kauhale Nani is 94%

Storm drain, Roads/Parking areas, 
Concrete walkways, Exterior 
stairs/Steps, Fencing/Retaining 
walls, Electrical distribution 
system, Miscellaneous site work.

complete

Dwelling: 1460 50 Units $1,583,185.43 $1,501,977.49 $1,501,977.49 $1,501,977.49
Roofing, Heating/Cooling systems, 
Exterior structural work, Exterior 
stairs, Electrical systems, 
Mechanical systems, Doors, 
Windows, Accessibility work, 
Building miscellaneous, Kitchen 
work, Flooring, Bathroom work, 
Hazardous material abatement.

Dwelling Equipment 1465 50 units $16,443.79 $38,706.73 $38,706.73 $38,706.73
Non-Dwelling Structures 1470 $35,487.03 $64,027.13 $64,027.13 $64,027.13

Kauhale Nani Total $2,565,646.63 $2,512,786.26 $2,512,786.26 $2,512,786.26

HA 1-56
Kauhale Nani
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Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
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PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development
Number

Name/HA-Wide
Activities

General Description of Major Work
Categories

Dev.
Acct
No.

Quantity Status of
Work

Total Estimated Cost Total Actual Cost

Site: 1450 Site $160,413.00 $163,700.15 $163,700.15 $163,700.15 Waimaha /

Replace water check meters/ 
Lines/Valves, Renovate/Replace 
stairs, Replace sewer lines, 
Upgrade electrical distribution 
system, Miscellaneous site work 

Sunflower is 100% 
complete.

Dwelling: 1460 22 Units $775,253.00 $828,557.22 $828,557.22 $828,557.22
Replace/Renovate kitchens, 
Replace/Renovate Bathrooms, 
Interior finishes, Replace 
interior/Exterior doors, Replace 
windows, Roofing, Paint exterior, 
Renovate/Replace 
stairwells/Canopies
Dwelling Equipment 1465 22 Units $41,355.00 $34,666.07 $34,666.07 $34,666.07
State-Wide Facility:
Upgrade Office/Comm. 
Center/Laundry

1470 Building $31,886.00 $19,950.00 $0.00 $0.00

Playground Equipment 1475 $0.00 $0.00 $0.00 $0.00

Waimaha/Sunflower Phase 1 
Total

$1,008,907.00 $1,046,873.44 $1,026,923.44 $1,026,923.44

Dwelling:
Miscellaneous dwelling work

Kaneohe Apartments Total 1460 $0.00 $7,709.62 $7,709.62 $7,709.62

Grand Total $14,152,581.00 $14,152,581.00 $13,511,159.80 $13,511,159.80

Kaneohe Apartments 
is 100% complete.

HA 1-69
Kaneohe 

HA 1-57
Waimaha/
Sunflower 
Phase 1
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Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part III: Implementation Schedule
PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development Number
Name/HA-Wide

Activities

Reasons for Revised Target Dates

Original Revised Actual Original Revised Actual
HA-WIDE
Mgmt. Imprvmnts.

3/31/01 3/31/02 9/30/01 3/31/03 10/01/02

HA-WIDE Administration 3/31/01 3/31/02 9/30/01 3/31/03 10/01/02

HA-WIDE Audit 3/31/01 3/31/02 5/10/01 9/30/01 3/31/03 10/01/02

HA-WIDE Fees & Costs 3/31/01 3/31/02 9/30/01 3/31/03 10/01/02
HA-WIDE Non-Dwelling 
Equipment

3/31/01 3/31/02 9/30/01 3/31/03 10/01/02

Mod For Dev              
HA 1-04
Lanakila Homes

3/31/01 3/31/02 9/5/01 9/30/01 3/31/03 10/01/02

HA 1-04
Lanakila Homes    
Phase 1

3/31/01 3/31/02 6/27/98 9/30/01 3/31/03 10/01/02

HA 1-05
Kalihi Valley Homes 
Phase 1

3/31/01 3/31/02 12/3/01 9/30/01 3/31/03 10/01/02

HA 1-05
Kalihi Valley Homes 
Phase 2

3/31/01 3/31/02 12/3/01 9/30/01 3/31/03 2/24/03

HA 1-10
Kuhio Park Terrace

3/31/01 N/A 9/30/01 N/A 10/01/02

All Fund Obligated
(March 31, 2002)

All Funds Expended
(September 31, 2003)
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Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part III: Implementation Schedule
PHA Name: Grant Type and Number Federal FY of Grant: 1998
HOUSING AND COMMUNITY DEVELOPMENT Capital Fund Program Grant No: HI08P00170898
CORPORATION OF HAWAII Replacement Housing Factor Grant No:

Development Number
Name/HA-Wide

Activities

Reasons for Revised Target DatesAll Fund Obligated
(March 31, 2002)

All Funds Expended
(September 31, 2003)

HA 1-25
Waimanalo Homes

3/31/01 3/31/02 2/28/01 9/30/01 3/31/03 10/01/02

HA 1-30
Koolau Village

3/31/01 3/31/02 5/15/98 9/30/01 3/31/03 10/01/02

HA 1-38
Waipahu I

3/31/01 3/31/02 3/9/01 9/30/01 3/31/03 10/01/02

HA 1-39
Waipahu II

10/22/01 3/31/03 10/01/02

HA 1-44
Piilani Homes

12/31/01 3/31/03 10/01/02

HA 1-52
Hale Olaloa

3/31/01 3/31/02 10/31/01 9/30/01 3/31/03 10/01/02

HA 1-56
Kauhale Nani

3/31/01 3/31/02 1/16/01 9/30/01 3/31/03 10/01/02

HA 1-57
Waimaha/Sunflower 
Phase 1

3/31/01 3/31/02 11/21/01 9/30/01 3/31/03 10/01/02

HA 1-69
Kaneohe Apartments

3/12/01 10/01/02
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